

October 6, 1938.

Dr. Allen -

Below I am giving you memo on money spent and bills outstanding on grading intramural field:

Bills paid:

To A. M. LaDuke, truck hire, 144.5 hrs. @ \$1.00 . . .	\$144.50
Additional truck driver, 32 hrs. @ .35	11.20
To F. A. Russell, Engineering and supervision	94.00
Lyman Corlis, laborer	17.85
To several boys, labor	64.40
For 3 WPA laborers one day, 24 hrs. @ .35	8.40
	<u>\$340.35</u>

For work done and bills not paid:

A. M. LaDuke, truck hire, 21.5 hrs. @ \$1.00	21.50
Power shovel, 172 hrs. @ \$2.50	430.00
Truck and driver furnished by township, 184 hrs. @ \$1. .	184.00
Power planer smoothing field, 12 hrs. @ \$2.00	24.00
To F. A. Russell, final on Engineering, 43 hrs. @ \$1.175	50.52
	<u>\$1060.37</u>

Additional expense needed:

Planer 2 days for final surfacing, 16 hrs. @ \$2.00 . .	32.00
Purchase posts for guard fence, 120 @ .25	30.00
	<u>\$62.00</u>

\$1112.37

Total amount of appropriation \$1200.00

Probable balance \$87.63

F. A. Russell.